
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/17/2017

ESTIMATE SUMMARY 16:01:12

CONTID: C20777         ESTIMATE NO: 0002 PROG 2005

PCN: 20777-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Weigh In Motion Replacement PERCENT TIME:

PROJECT NO: ITS SW01-624                  

ITS WIM SCALE APPROACH UPGRADE

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

GLASER ELECTRIC COMPANY, LLC PAY PERIOD ENDING

12525 E. JAMISON PLACE , # 8 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)790-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 811,434.99 PARTICIPATING $ $ 449,726.73

AWARD PROJECT AMT: 670,208.81 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,613.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

WORK DAYS

WORK DAYS

85.67%

116,239.91

449,726.73

449,726.73

446,113.34

$

$

$

$

695,195.08

0.00

695,195.08

0.00

695,195.08

-10,053.13

0.00

685,141.95

0.00

AMOUNT DUE 685,141.95 446,113.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 446,113.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MESA

  

32.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/01/2016

08/01/2016

12/02/2016

12/02/2016

11/09/2016

05/26/2016

07/06/2016

07/20/2016

08/01/2016
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PCN: 20777-BID    ESTIMATE RUN 01/17/2017

PROJECT: ITS SW01-624                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Grinding And Texturing Concrete Pavement 513.000

628.000

202-00170  
 

5,020.401,141.000

2,763.20

1,141.000

SY  

4.40000

0010 *Removal of Concrete Pavement 37.500

517.000

202-00210  
 

25,617.90554.500

23,885.40

555.000

SY  

46.20000

0015 *Removal of Asphalt Mat 208.500

12.000

202-00220  
 

11,157.30220.500

607.20

220.500

SY  

50.60000

0020 *Removal of Pavement Marking 1,195.000

237.000

202-00250  
 

15,752.001,432.000

2,607.00

1,970.000

SF  

11.00000

0025 Removal of Pull Box 1.000

0.000

202-00827  
 

360.001.000

0.00

1.000

EACH

360.00000

0030 Potholing 1.000

0.000

203-01597  
 

567.301.000

0.00

10.000

HOUR

567.30000

0035 *Erosion Log Type 1 (12 Inch) 0.000

454.000

208-00002  
 

4,104.16454.000

4,104.16

600.000

LF  

9.04000

0040 *Aggregate Bag 65.000

0.000

208-00035  
 

726.0565.000

0.00

600.000

LF  

11.17000

0045 *Concrete Washout Structure 1.000

1.000

208-00045  
 

2,640.002.000

1,320.00

2.000

EACH

1,320.00000

0050 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

137.50000

0055 *Seeding (Native) 0.400

0.000

212-00006  
 

8,056.000.400

0.00

0.400

ACRE

20,140.00000
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PCN: 20777-BID    ESTIMATE RUN 01/17/2017

PROJECT: ITS SW01-624                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Conditioning 0.400

0.000

212-00032  
 

17,484.000.400

0.00

0.400

ACRE

43,710.00000

0065 *Mulching (Weed Free) 0.400

0.000

213-00003  
 

7,084.000.400

0.00

0.400

ACRE

17,710.00000

0070 *Mulch Tackifier 80.000

0.000

213-00061  
 

4,400.0080.000

0.00

80.000

LB  

55.00000

0075 *Aggregate Base Course (Class 6) 10.300

0.000

304-06007  
 

714.0010.300

0.00

25.000

CY  

69.32000

0080 *Concrete Pavement (12 Inch) (Fast Track) 62.000

529.000

412-01220  
 

104,016.00591.000

93,104.00

591.000

SY  

176.00000

0085 2 Inch Electrical Conduit (Plastic) 100.000

40.000

613-01200  
 

3,876.60140.000

1,107.60

162.000

LF  

27.69000

0090 Pull Box (Special) 4.000

3.500

613-07000  
 

4,456.887.500

2,079.88

7.500

EACH

594.25000

0095 Pull Box (24"x36"x24") 1.000

0.000

613-07023  
 

2,231.001.000

0.00

1.000

EACH

2,231.00000

0100 Loop Detector Wire 1,310.000

575.000

614-72875  
 

11,328.851,885.000

3,455.75

2,561.000

LF  

6.01000

0105 Piezo (Electric) (Class II) 4.000

0.000

614-73005  
 

10,516.004.000

0.00

4.000

EACH

2,629.00000

0110 *Weigh-In-Motion Station (Type III) 1.000

0.000

614-86733  
 

50,906.001.000

0.00

1.000

L S 

50,906.00000
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PCN: 20777-BID    ESTIMATE RUN 01/17/2017

PROJECT: ITS SW01-624                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Weigh-In-Motion Station (Type III) 0.000

3.000

614-86734  
 

129,058.503.000

129,058.50

4.000

EACH

43,019.50000

0120 *Detour Pavement 184.000

108.000

621-00450  
 

37,743.92292.000

13,960.08

292.000

SY  

129.26000

0125 *Mobilization 0.198

0.802

626-00000  
 

155,608.001.000

124,797.62

1.000

L S 

155,608.00000

0130 *Modified Epoxy Pavement Marking 3.750

0.000

627-00008  
 

3,506.253.750

0.00

8.520

GAL 

935.00000

0135 *Pavement Marking Paint (Waterborne) 7.250

7.870

627-00011  
 

1,581.1015.120

822.97

16.330

GAL 

104.57000

0140 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 105.000

0.000

627-02010  
 

3,465.00105.000

0.00

180.800

SF  

33.00000

0145 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

10.000

HOUR

30.80000

0150 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

40.000

HOUR

88.00000

0155 *Traffic Control Inspection 10.000

8.000

630-00007  
 

8,910.0018.000

3,960.00

21.000

DAY 

495.00000

0160 *Traffic Control Management 13.000

16.000

630-00012  
 

31,900.0029.000

17,600.00

35.000

DAY 

1,100.00000

0165 *Construction Traffic Sign (Panel Size A) 2.500

2.500

630-80341  
 

165.005.000

82.50

26.000

EACH

33.00000
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PCN: 20777-BID    ESTIMATE RUN 01/17/2017

PROJECT: ITS SW01-624                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Traffic Sign (Panel Size B) 9.500

15.500

630-80342  
 

825.0025.000

511.50

25.000

EACH

33.00000

0175 *Construction Traffic Sign (Panel Size C) 1.500

5.500

630-80343  
 

231.007.000

181.50

7.000

EACH

33.00000

0180 *Portable Message Sign Panel 0.500

0.500

630-80355  
 

3,300.001.000

1,650.00

1.000

EACH

3,300.00000

0185 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.500

630-80358  
 

1,650.001.000

825.00

1.000

EACH

1,650.00000

0190 *Drum Channelizing Device 34.000

34.000

630-80360  
 

2,992.0068.000

1,496.00

68.000

EACH

44.00000

0195 *Concrete Barrier (Temporary) 42.000

366.000

630-80370  
 

17,952.00408.000

16,104.00

450.000

LF  

44.00000

0200 *Traffic Cone 20.000

20.000

630-80380  
 

220.0040.000

110.00

40.000

EACH

5.50000

0205 *Impact Attenuator (Temporary) 0.500

0.500

630-85010  
 

3,080.001.000

1,540.00

1.000

EACH

3,080.00000

0210 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0215 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0220 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000
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PCN: 20777-BID    ESTIMATE RUN 01/17/2017

PROJECT: ITS SW01-624                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:01:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0230 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

3,770.000

F A 

1.00000

0235 F/A Erosion Control 0.000

1,992.870

700-70380  
 

1,992.871,992.870

1,992.87

1,992.870

F A 

1.00000

CAT 695,195.08449,726.73811,434.99CURRENT AMT0200 $ $ $

$ 695,195.08449,726.73$811,434.99$CURRENT AMTPROJECT TOTAL


